



PHILIPPINE SPACE AGENCY

Procurement Monitoring Report as of 31 December 2024



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
				Mode of Procurement	Pre-Proc Conference	Adt/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
FY 2023 GAA Cont. RDCB - 310100100001000	Fabrication Service for 2U CubeSat Structural Frame and Accessories (Engineering Model)	SPCSDD	No	NP-53.9 Small Value Procurement	7-Nov-23	10-Nov-23	N/A	N/A	14-Nov-23	8-Dec-23	8-Dec-23	N/A	27-Dec-23	10-Jan-24	10-Jan-24	8-Mar-24	8-Mar-24	Government of the Philippines (continuing budget)	202,000.00	202,000.00	0.00	200,000.00	200,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	8-Mar-24	Supplier Name: DRZ Precision Toolings, Inc.
FY 2023 GAA Cont. RDCB - 310100100001000	Rental of Real-time Kinematics (RTK) Receiver and Rover (5th Bid)	SECSDD	No	NP-53.9 Small Value Procurement	7-Nov-23	8-Dec-23	N/A	N/A	11-Dec-23	15-Dec-23	15-Dec-23	N/A	27-Dec-23	19-Jan-24	19-Jan-24	2-Feb-24	2-Feb-24	Government of the Philippines (continuing budget)	50,000.00	50,000.00	0.00	32,500.00	32,500.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	2-Feb-24	Supplier Name: Brianna Innovations and Solutions, Inc.
FY 2023 GAA Cont. TOS - 310100100002000	Supply and Delivery of Electrical Works and Materials for HPC Facility	HPCISD	No	Competitive Bidding	10-Oct-23	11-Oct-23	7-Nov-23	N/A	21-Nov-23	5-Dec-23	5-Dec-23	5-Dec-23	21-Dec-23	15-Feb-24	15-Feb-24	N/A	N/A	Government of the Philippines (continuing budget)	1,451,000.00	1,451,000.00	0.00	1,449,800.00	1,449,800.00	0.00	COA, Kaya Natn Movement (PCC), COA	27-Oct-23	N/A	21-Nov-23	5-Dec-23	5-Dec-23	N/A	Contract Terminated; EGM Systems Global Technologies, Inc.
FY 2023 GAA Cont. TOS - 310100100002000	Procurement of One (1) Lot Very High Resolution Satellite Images	SMCDD	No	Competitive Bidding	7-Nov-23	8-Nov-23	21-Nov-23	N/A	5-Dec-23	12-Dec-23	12-Dec-23	12-Dec-23	20-Dec-23	12-Feb-24	13-Feb-24	Ongoing	Ongoing	Government of the Philippines (continuing budget)	28,451,700.80	28,451,700.80	0.00	28,415,000.00	28,415,000.00	0.00	COA, Kaya Natn Movement (PCC)	8-Nov-23	N/A	5-Dec-23	12-Dec-23	12-Dec-23	N/A	Supplier Name: Geo-Surveys & Mapping, Inc.
FY 2024 GAA GAS - 100000100001000	Contract Renewal of Supply, Installation, Commissioning, and Testing of Dedicated Internet Access for FY 2024	GSD	No	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Dec-23	N/A	3-Jan-24	N/A	3-Jan-24	3-Jan-24	Government of the Philippines (current year's budget)	2,341,872.00	2,341,872.00	0.00	2,341,872.00	2,341,872.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	Contract Renewal - Innove Communications, Inc.
FY 2024 GAA GAS - 100000100001000	Contract Renewal of Supply, Installation, Commissioning, and Testing of Local Transport of the Davao Ground Receiving Station for FY 2024	GSD	No	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Dec-23	N/A	3-Jan-24	N/A	3-Jan-24	3-Jan-24	Government of the Philippines (current year's budget)	855,882.00	855,882.00	0.00	855,882.00	855,882.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	Contract Renewal - Innove Communications, Inc.
FY 2024 GAA GAS - 100000100001000	Contract Renewal of Multi-Functional Photocopying Machine (Full Color) for seven (7) months for FY 2024	GSD	No	NP-53.9 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Dec-23	N/A	2-Jan-24	N/A	2-Jan-24	2-Jan-24	Government of the Philippines (current year's budget)	530,600.00	530,600.00	0.00	530,600.00	530,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Contract Renewal - U-BIX Corporation	
FY 2023 GAA Cont. GAS - 100000100001000	Supply and Delivery of Office Supplies and Janitorial Supplies - Lot 1: Office Supplies	GSD	No	Shopping 52.1 (b) - Regular Office Supplies and Equipment no available in PS	N/A	20-Jan-24	N/A	N/A	25-Jan-24	26-Jan-24	26-Jan-24	N/A	1-Feb-24	4-Mar-24	4-Mar-24	20-Mar-24	20-Mar-24	Government of the Philippines (continuing budget)	192,933.50	192,933.50	0.00	122,777.00	122,777.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	20-Mar-24	Supplier Name: Mostaco Marketing
FY 2023 GAA Cont. GAS - 100000100001000	Supply and Delivery of Office Supplies and Janitorial Supplies - Lot 2: Janitorial Supplies	GSD	No	Shopping 52.1 (b) - Regular Office Supplies and Equipment no available in PS	N/A	20-Jan-24	N/A	N/A	25-Jan-24	26-Jan-24	26-Jan-24	N/A	1-Feb-24	4-Mar-24	4-Mar-24	11-Mar-24	11-Mar-24	Government of the Philippines (continuing budget)	36,104.00	36,104.00	0.00	26,160.00	26,160.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	11-Mar-24	Supplier Name: Bar Bee Commercial Co., Inc.
FY 2023 GAA Cont. GAS - 100000100001000	Lease of Venue for the Agency FY 2025 Budget Planning Workshop	PPMD	No	NP-53.10 Lease of Real Property and Venue	N/A	1-Feb-24	N/A	N/A	2-Feb-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	1,500,000.00	1,500,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
FY 2023 GAA Cont. GAS - 100000100001000	Procurement of Transportation Services for PhISA Personnel Attending Agency FY 2025 Budget Planning Workshop	PPMD	No	NP-53.9 Small Value Procurement	N/A	30-Jan-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	39,000.00	39,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Perpetual License to Photogrammetry Software for Processing of Satellite Images (1st Bid)	SISDB	No	NP-53.9 Small Value Procurement	N/A	1-Feb-24	N/A	N/A	6-Feb-24	6-Feb-24	6-Feb-24	20-02-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Perpetual License to Photogrammetry Software for Processing of Satellite Images (2nd Bid)	SISDB	No	NP-53.9 Small Value Procurement	N/A	6-Mar-24	N/A	N/A	11-Mar-24	11-Mar-24	11-Mar-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Perpetual License to Photogrammetry Software for Processing of Satellite Images (3rd Bid)	SISDB	No	NP-53.9 Small Value Procurement	N/A	14-Mar-24	N/A	N/A	19-Mar-24	21-Mar-24	21-Mar-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Perpetual License to Photogrammetry Software for Processing of Satellite Images (4th Bid)	SISDB	No	NP-53.9 Small Value Procurement	N/A	24-Mar-24	N/A	N/A	2-Apr-24	3-Apr-24	3-Apr-24	N/A	17-Apr-24	23-Apr-24	23-Apr-24	23-May-24	23-May-24	Government of the Philippines (current year's budget)	340,000.00	0.00	340,000.00	340,000.00	0.00	340,000.00	COA	N/A	N/A	N/A	N/A	N/A	23-May-24	Supplier Name: Davao UAS Photography
FY 2023 UA TOS - 310100100002000	Lease of Venue with Meals and Accommodation for the Conduct of PINAS Zamboanga Workshop	SIB	No	NP-53.10 Lease of Real Property and Venue	N/A	2-Feb-24	N/A	N/A	8-Feb-24	14-Feb-24	14-Feb-24	20-Feb-24	7-Mar-24	11-Mar-24	11-Mar-24	22-Mar-24	22-Mar-24	Government of the Philippines (continuing budget)	587,280.00	587,280.00	0.00	587,280.00	587,280.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	22-Mar-24	Supplier Name: Maricn Garden Hotel Corporation
FY 2023 UA TOS - 310100100002000	Supply and Delivery of PINAS Project Promotional and Workshop Materials - Lot 1 (1st Bid)	SIB	No	NP-53.9 Small Value Procurement	N/A	3-Feb-24	N/A	N/A	8-Feb-24	14-Feb-24	14-Feb-24	N/A	7-Mar-24	11-Mar-24	11-Mar-24	18-Mar-24	18-Mar-24	Government of the Philippines (continuing budget)	218,165.50	218,165.50	0.00	172,200.00	172,200.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	18-Mar-24	Supplier Name: Zoneyes General Merchandise
FY 2023 UA TOS - 310100100002000	Supply and Delivery of PINAS Project Promotional and Workshop Materials - Lot 2 (1st Bid)	SIB	No	NP-53.9 Small Value Procurement	N/A	3-Feb-24	N/A	N/A	8-Feb-24	14-Feb-24	14-Feb-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding
FY 2023 UA TOS - 310100100002000	Supply and Delivery of PINAS Project Promotional and Workshop Materials - Lot 2 (2nd Bid)	SIB	No	NP-53.9 Small Value Procurement	N/A	22-Feb-24	N/A	N/A	15-Apr-24	25-Apr-24	25-Apr-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding
FY 2023 UA TOS - 310100100002000	Supply and Delivery of PINAS Project Promotional and Workshop Materials - Lot 2 (3rd Bid)	SIB	No	NP-53.9 Small Value Procurement	N/A	14-Mar-24	N/A	N/A	15-Apr-24	25-Apr-24	25-Apr-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding
FY 2023 UA TOS - 310100100002000	Supply and Delivery of PINAS Project Promotional and Workshop Materials - Lot 2 (4th Bid)	SIB	No	NP-53.9 Small Value Procurement	N/A	9-Apr-24	N/A	N/A	15-Apr-24	25-Apr-24	25-Apr-24	N/A	26-Apr-24	8-May-24	8-May-24	4-Jul-24	4-Jul-24	Government of the Philippines (continuing budget)	72,900.00	72,900.00	0.00	71,400.00	71,400.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	4-Jul-24	Supplier Name: VJ Graphic Arts, Inc.
FY 2023 UA TOS - 310100100002000	Supply and Delivery of PINAS Project Promotional and Workshop Materials - Lot 3 (1st Bid)	SIB	No	NP-53.9 Small Value Procurement	N/A	3-Feb-24	N/A	N/A	8-May-24	14-Feb-24	14-Feb-24	N/A	7-Mar-24	11-Mar-24	11-Mar-24	18-Mar-24	18-Mar-24	Government of the Philippines (continuing budget)	57,500.00	57,500.00	0.00	52,500.00	52,500.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	18-Mar-24	Supplier Name: Zoneyes General Merchandise
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of MULA 3D Replica (1st Bid)	SESD	No	NP-53.9 Small Value Procurement	N/A	5-Feb-24	N/A	N/A	22-Feb-24	22-Feb-24	22-Feb-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of MULA 3D Replica (2nd Bid)	SESD	No	NP-53.9 Small Value Procurement	N/A	8-Mar-24	N/A	N/A	11-Mar-24	13-Mar-24	13-Mar-24	N/A	26-Mar-24	5-Apr-24	8-Apr-24	31-Jul-24	31-Jul-24	Government of the Philippines (current year's budget)	750,000.00	0.00	750,000.00	748,005.05	0.00	748,005.05	COA	N/A	N/A	N/A	N/A	N/A	31-Jul-24	Supplier Name: West Heaven Trading Corporation
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Perpetual License to a Modeling and Simulation Software for Space Mission, Analysis and Operations	SMCDD	No	Competitive Bidding	13-Feb-24	27-Feb-24	5-Mar-24	N/A	19-Mar-24	19-Mar-24	20-Mar-24	26-Mar-24	22-Apr-24	10-Jun-24	10-Jun-24	3-Jul-24	3-Jul-24	Government of the Philippines (current year's budget)	10,750,000.00	0.00	10,750,000.00	10,700,000.00	0.00	10,700,000.00	COA, Kaya Natn Movement, and PCCI	5-Mar-24	N/A	19-Mar-24	19-Mar-24	26-Mar-24	3-Jul-24	Supplier Name: Skymap Global Phils.
FY 2023 GAA Cont. RDCB - 310100100001000	Lease of Venue for the Conduct of Space Seeds Turnover Ceremony	ISMDD	No	NP-53.10 Lease of Real Property and Venue	N/A	26-Feb-24	N/A	N/A	28-Feb-24	29-Feb-24	29-Feb-24	N/A	4-Mar-24	5-Mar-24	8-Mar-24	8-Mar-24	8-Mar-24	Government of the Philippines (continuing budget)	190,000.00	190,000.00	0.00	190,000.00	190,000.00	0.00	N/A	N/A	N/A	N/A	N/A	8-Mar-24	Supplier Name: Quantvus Resources Corporation (JOY-NOSTALG HOTEL & SUITES MANILA)	
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of One (1) Year Subscription to Multimedia Design Software	PRID	No	NP-53.9 Small Value Procurement	N/A	13-Mar-24	N/A	N/A	19-Mar-24	21-Mar-24	21-Mar-24	N/A	26-Mar-24	5-Apr-24	5-Apr-24	15-Apr-24	19-Apr-24	Government of the Philippines (current year's budget)	290,840.00	290,840.00	0.00	258,168.00	258,168.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	19-Apr-24	Supplier Name: Yntzal Marketing Corporation
FY 2023 GAA Cont. GAS - 100000100001000	Supply and Delivery of Various Workstations (Lot 1)	HPCISD	No	Competitive Bidding	27-Feb-24	28-Feb-24	5-Mar-24	N/A	19-Mar-24	19-Mar-24	16-Apr-24	16-Apr-24	13-May-24	13-Jun-24	13-Jun-24	16-Aug-24	16-Aug-24	Government of the Philippines (continuing budget)	660,000.00	0.00	660,000.00	501,560.00	0.00	501,560.00	COA, Kaya Natn Movement, and PCCI	5-Mar-24	N/A	19-Mar-24	19-Mar-24	16-Apr-24	16-Aug-24	Supplier Name: Jonaco Tech Marketing Corp.
FY 2023 GAA Cont. GAS - 100000100001000	Supply and Delivery of Various Workstations (Lot 2)	HPCISD	No	Competitive Bidding	27-Feb-24	28-Feb-24	5-Mar-24	N/A	19-Mar-24	19-Mar-24	16-Apr-24	16-Apr-24	13-May-24	13-Jun-24	13-Jun-24	16-Aug-24	16-Aug-24	Government of the Philippines (continuing budget)	810,000.00	0.00	810,000.00	645,540.00	0.00	645,540.00	COA, Kaya Natn Movement, and PCCI	5-Mar-24	N/A	19-Mar-24	19-Mar-24	16-Apr-24	16-Aug-24	Supplier Name: Jonaco Tech Marketing Corp.
FY 2023 GAA Cont. GAS - 100000100001000	Supply and Delivery of Various Workstations (Lot 3)	HPCISD	No	Competitive Bidding	27-Feb-24	28-Feb-24	5-Mar-24	N/A	19-Mar-24	14-May-24	14-May-24	14-May-24	10-Jun-24	4-Jul-24	4-Jul-24	26-Jul-24	26-Jul-24	Government of the Philippines (continuing budget)	1,113,000.00	0.00	1,113,000.00	770,000.00	0.00	770,000.00	COA, Kaya Natn Movement, and PCCI	5-Mar-24	N/A	19-Mar-24	14-May-24	14-May-24	26-Jul-24	Supplier Name: DCI Int'l T. Solutions & Services Corp.
FY 2023 GAA Cont. GAS - 100000100001000	Supply and Delivery of Various Workstations (Lot 4)	HPCISD	No	Competitive Bidding	27-Feb-24	28-Feb-24	5-Mar-24	N/A	19-Mar-24	19-Mar-24	16-Apr-24	16-Apr-24	13-May-24	13-Jun-24	13-Jun-24	11-Jul-24	11-Jul-24	Government of the Philippines (continuing budget)	2,999													

FY 2023 GAA Cont. PPPIC - 310100100003090	Supply and Delivery of One (1) Year Subscription to Media Monitoring Software and Social Media Listening Services	PRD	No	NP-53.9 Small Value Procurement	N/A	26-Mar-24	N/A	N/A	2-Apr-24	3-Apr-24	3-Apr-24	N/A	11-Apr-24	26-Apr-24	26-Apr-24	27-Apr-24	27-Apr-24	Government of the Philippines (continuing budget)	264,000.00	264,000.00	0.00	240,000.00	240,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	27-Apr-24	Supplier Name: Media Meter Inc.
FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of Customized Shirts for the Conduct of Space Seeds Turnover Ceremony	ISMDD	No	NP-53.9 Small Value Procurement	N/A	8-Apr-24	N/A	N/A	15-Apr-24	16-Apr-24	18-Apr-24	N/A	23-Apr-24	26-Apr-24	26-Apr-24	15-May-24	15-May-24	Government of the Philippines (continuing budget)	22,825.00	22,825.00	0.00	20,825.00	20,825.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	15-May-24	Supplier Name: VJ Graphic Arts, Inc.
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery for the Supplies and Component of the Sustaining Innovation in Bus and Optical Payload Localization (SIBOL) Project - Lot 1	SECSDD	No	NP-53.9 Small Value Procurement	N/A	9-Apr-24	N/A	N/A	15-Apr-24	25-Apr-24	25-Apr-24	N/A	24-Apr-24	7-May-24	7-May-24	19-Jul-24	19-Jul-24	Government of the Philippines (current year's budget)	320,000.00	320,000.00	0.00	305,000.00	305,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	16-Jul-24	Supplier Name: Jassen Harris Industries Corporation	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery for the Supplies and Component of the Sustaining Innovation in Bus and Optical Payload Localization (SIBOL) Project - Lot 2	SECSDD	No	NP-53.9 Small Value Procurement	N/A	9-Apr-24	N/A	N/A	15-Apr-24	25-Apr-24	25-Apr-24	N/A	24-Apr-24	7-May-24	7-May-24	24-May-24	24-May-24	Government of the Philippines (current year's budget)	170,000.00	0.00	170,000.00	160,000.00	0.00	160,000.00	COA	N/A	N/A	N/A	N/A	N/A	24-May-24	Supplier Name: Jassen Harris Industries Corporation	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery for the Supplies and Component of the Sustaining Innovation in Bus and Optical Payload Localization (SIBOL) Project - Lot 3	SECSDD	No	NP-53.9 Small Value Procurement	N/A	9-Apr-24	N/A	N/A	15-Apr-24	25-Apr-24	25-Apr-24	N/A	24-Apr-24	7-May-24	7-May-24	24-May-24	24-May-24	Government of the Philippines (current year's budget)	115,000.00	0.00	115,000.00	110,000.00	0.00	110,000.00	COA	N/A	N/A	N/A	N/A	N/A	24-May-24	Supplier Name: Jassen Harris Industries Corporation	
FY 2023 UA RDCB - 310100100001000	Supply and Delivery of Software-Defined Radio Modules	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	20-Apr-24	N/A	N/A	24-Apr-24	30-Apr-24	30-Apr-24	N/A	8-May-24	16-May-24	16-May-24	13-Jun-24	13-Jun-24	Government of the Philippines (continuing budget)	412,000.00	0.00	412,000.00	330,000.00	0.00	330,000.00	COA	N/A	N/A	N/A	N/A	N/A	13-Jun-24	Supplier Name: Uniohtronx, Inc.	
FY 2024 GAA RDCB - 310100100001000	Lease, Delivery and Installation of Interactive Exhibit for the Conduct of School Exhibit and Technology Demonstration in Iloilo City	SESD	No	NP-53.9 Small Value Procurement	N/A	16-Apr-24	N/A	N/A	19-Apr-24	22-Apr-24	22-Apr-24	N/A	24-Apr-24	30-Apr-24	30-Apr-24	8-Sep-24	8-Sep-24	Government of the Philippines (current year's budget)	545,500.00	545,500.00	0.00	545,500.00	545,500.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	8-Sep-24	Supplier Name: Science Centrum Fabrication, Inc.	
FY 2024 GAA RDCB - 310100100001000	Lease of Venue and Accommodation for the Conduct of SSTA Kit Turnover in Talaric	SESD	No	NP-53.5 Agency-to-Agency	N/A	8-Apr-24	N/A	N/A	N/A	N/A	N/A	N/A	8-Apr-24	N/A	22-Apr-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	52,200.00	52,200.00	0.00	52,200.00	52,200.00	0.00	N/A	N/A	N/A	N/A	N/A	26-Apr-24	Supplier Name: Talaric State University		
FY 2023 GAA Cont. TOS - 310100100002000	Lease of Venue and Accommodation for the Conduct of the Reception Dinner for the United Nations - Philippines Workshop on the Application of GNSS	SIIB	No	NP-53.10 Lease of Real Property and Venue	N/A	16-Apr-24	N/A	N/A	17-Apr-24	17-Apr-24	17-Apr-24	N/A	18-Apr-24	19-Apr-24	19-Apr-24	22-Apr-24	22-Apr-24	Government of the Philippines (continuing budget)	433,000.00	433,000.00	0.00	423,500.00	423,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	22-Apr-24	Supplier Name: Lucky Star Hotels and Recreation, Inc. (Sheraton Manila Hotel)	
FY 2024 GAA RDCB - 310100100001000	Lease of Transport Services for the Conduct of School Visit, Exhibit and Technology Demonstration in Iloilo (1st Bid)	SESD	No	NP-53.9 Small Value Procurement	N/A	19-Apr-24	N/A	N/A	25-Apr-24	25-Apr-24	25-Apr-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Lease of Transport Services for the Conduct of School Visit, Exhibit and Technology Demonstration in Iloilo (2nd Bid)	SESD	No	NP-53.9 Small Value Procurement	N/A	25-Apr-24	N/A	N/A	29-Apr-24	30-Apr-24	30-Apr-24	N/A	7-May-24	16-May-24	16-May-24	13-Sep-24	13-Sep-24	Government of the Philippines (current year's budget)	23,000.00	23,000.00	0.00	19,500.00	19,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Supplier Name: RJ Transport Services	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Collaterals for the Conduct of School Visit, Exhibit and Technology Demonstration	SESD	No	NP-53.9 Small Value Procurement	N/A	20-Apr-24	N/A	N/A	24-Apr-24	30-Apr-24	30-Apr-24	N/A	7-May-24	7-May-24	13-May-24	21-May-24	21-May-24	Government of the Philippines (current year's budget)	113,000.00	113,000.00	0.00	83,000.00	83,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	21-May-24	Supplier Name: Zoneyes General Merchandise	
FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of 2U CubeSat Mechanical Fasteners and Tools for Structure Assembly (1st Bid)	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	20-Apr-24	N/A	N/A	30-Apr-24	30-Apr-24	30-Apr-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of 2U CubeSat Mechanical Fasteners and Tools for Structure Assembly (2nd Bid)	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	3-May-24	N/A	N/A	7-May-24	10-May-24	10-May-24	N/A	14-May-24	14-May-24	20-May-24	16-Aug-24	16-Aug-24	Government of the Philippines (continuing budget)	266,000.00	266,000.00	0.00	266,000.00	266,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	16-Aug-24	Supplier Name: Jassen Harris Industries Corporation	
FY 2024 GAA GAS - 100000100001000	Procurement of Pest Control Services (General Pest Control) for 29th Floor	GSD	No	NP-53.9 Small Value Procurement	N/A	9-May-24	N/A	N/A	13-May-24	15-May-24	15-May-24	N/A	22-May-24	10-Jun-24	10-Jun-24	14-Dec-24	14-Dec-24	Government of the Philippines (current year's budget)	87,500.00	87,500.00	0.00	42,177.00	42,177.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	14-Dec-24	Supplier Name: Power House Pest Control Services	
FY 2024 GAA GAS - 100000100001000	Lease of Transportation Services for the Conduct of PhISA Gender Development (GAD) Capacity Building and Staff Development	HRDD	No	NP-53.9 Small Value Procurement	N/A	25-Apr-24	N/A	N/A	14-May-24	14-May-24	14-May-24	16-May-24	30-May-24	3-Jun-24	3-Jun-24	7-Jun-24	7-Jun-24	Government of the Philippines (current year's budget)	290,400.00	290,400.00	0.00	280,000.00	280,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	7-Jun-24	Supplier Name: Island Dragon Transport and Travel Services, Inc.	
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Customized On-Fit Shirts for the 126th Philippine Independence Day Celebration	HRDD	No	NP-53.9 Small Value Procurement	N/A	22-May-24	N/A	N/A	27-May-24	27-May-24	27-May-24	N/A	29-May-24	4-Jun-24	4-Jun-24	10-Jun-24	10-Jun-24	Government of the Philippines (current year's budget)	37,800.00	37,800.00	0.00	33,000.00	33,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	10-Jun-24	Supplier Name: Zoneyes General Merchandise	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of One (1) Year Subscription to Integrated SoC Development Software (1st Bid)	STMSB	No	NP-53.9 Small Value Procurement	N/A	26-Mar-24	N/A	N/A	2-Apr-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of One (1) Year Subscription to Integrated SoC Development Software (2nd Bid)	STMSB	No	NP-53.9 Small Value Procurement	N/A	9-Apr-24	N/A	N/A	15-Apr-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of One (1) Year Subscription to Integrated SoC Development Software (3rd Bid)	STMSB	No	NP-53.9 Small Value Procurement	N/A	14-May-24	N/A	N/A	21-May-24	28-May-24	28-May-24	N/A	3-Jun-24	18-Jun-24	18-Jun-24	9-Jul-24	9-Jul-24	Government of the Philippines (current year's budget)	340,000.00	340,000.00	0.00	257,859.00	257,859.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	9-Jul-24	Supplier Name: Altechnologies Philippines, Inc.	
FY 2024 GAA GAS - 100000100001000	Lease of Venue for the Conduct of PhISA Gender and Development (GAD) Capacity and Staff Development	HRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	9-May-24	9-May-24	N/A	14-May-24	16-May-24	16-May-24	16-May-24	20-May-24	30-May-24	30-May-24	7-Jun-24	7-Jun-24	Government of the Philippines (current year's budget)	2,520,787.50	2,520,787.50	0.00	2,322,200.00	2,322,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	7-Jun-24	Supplier Name: Bataan White Coral's Beach Resort, Inc.	
FY 2024 GAA RDCB - 310100100001000	Lease of Venue for the Conduct of ISPRS Technical Commission V Symposium (1st Bid)	SESD	No	NP-53.10 Lease of Real Property and Venue	N/A	5-Mar-24	15-Mar-24	N/A	26-Mar-24	26-Mar-24	26-Mar-24	26-Mar-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Lease of Venue for the Conduct of ISPRS Technical Commission V Symposium (2nd Bid)	SESD	No	NP-53.10 Lease of Real Property and Venue	N/A	2-Apr-24	2-Apr-24	N/A	5-Apr-24	5-Apr-24	5-Apr-24	2-May-24	17-May-24	14-Jun-24	14-Jun-24	8-Aug-24	8-Aug-24	Government of the Philippines (current year's budget)	4,000,000.00	4,000,000.00	0.00	3,862,500.00	3,862,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	8-Aug-24	Supplier Name: Philippine International Convention Center	
FY 2024 GAA RDCB - 310100100001000	Lease of Venue with Accommodation and Meals for the Conduct of SSTA Kit Turnover in NCR	SESD	No	NP-53.5 Agency-to-Agency	N/A	14-May-24	N/A	N/A	N/A	N/A	N/A	14-May-24	N/A	24-May-24	N/A	26-May-24	26-May-24	Government of the Philippines (current year's budget)	104,000.00	104,000.00	0.00	86,206.00	86,206.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	26-May-24	Supplier Name: University Hotel	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Laboratory Supplies and Equipment for Satellite Assembly and Test - Lot 1 (1st Bid)	SPCSDD	No	Competitive Bidding	N/A	16-Apr-24	22-Apr-24	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	11-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natin Movement, and PCCI	7-May-24	N/A	7-May-24	11-Jun-24	11-Jun-24	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Laboratory Supplies and Equipment for Satellite Assembly and Test - Lot 2 (1st Bid)	SPCSDD	No	Competitive Bidding	N/A	16-Apr-24	22-Apr-24	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	11-Jun-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natin Movement, and PCCI	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Laboratory Supplies for Satellite Assembly and Test (2nd Bid)	SPCSDD	No	Competitive Bidding	N/A	16-Apr-24	25-May-24	7-Feb-24	N/A	16-Jul-24	16-Jul-24	6-Aug-24	6-Aug-24	27-Aug-24	18-Sep-24	18-Sep-24	28-Nov-24	28-Nov-24	Government of the Philippines (current year's budget)	713,000.00	713,000.00	0.00	711,050.00	711,050.00	0.00	COA, Kaya Natin Movement, and PCCI	7-Feb-24	N/A	16-Jul-24	16-Jul-24	6-Aug-24	28-Nov-24	Supplier Name: Jassen Harris Industries Corp.
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Laboratory Equipment for Satellite Assembly and Test	SPCSDD	No	Competitive Bidding	N/A	23-Jul-24	29-Jul-24	6-Aug-24	N/A	20-Aug-24	N/A	N/A	20-Aug-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natin Movement, and PCCI	6-Aug-24	N/A	20-Aug-24	N/A	N/A	N/A	Failed Bidding	
FY 2023 UA RDCB - 310100100001000	Fabrication Service for Thermal Louver Payload and Vibration Test Pod	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	28-Feb-24	N/A	N/A	5-Mar-24	5-Mar-24	5-Mar-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2023 UA RDCB - 310100100001000	Fabrication Service for Thermal Louver Payload and Vibration Test Pod (1st Bid)	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	20-Jun-24	N/A	N/A	25-Jul-24	9-Jul-24	9-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2023 UA RDCB - 310100100001000	Fabrication Service for Thermal Louver Payload and Vibration Test Pod (2nd Bid)	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	22-Jul-24	N/A	N/A	26-Jun-24	1-Aug-24	1-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled		
FY 2023 UA RDCB - 310100100001000	Fabrication Service for Thermal Louver Payload and Vibration Test Pod (Revised)	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	4-Nov-24	N/A	N/A	8-Nov-24	18-Nov-24	18-Nov-24	N/A	20-Nov-24	3-Dec-24	3-Dec-24	10-Dec-24	10-Dec-24	Government of the Philippines (continuing budget)	123,000.00	123,000.00	0.00	122,500.00	122,500.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	10-Dec-24	Revised specs; Supplier Name: DRZ Precision Toolings, Inc.	
FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of ADCS Module for CubeSat (1st Bid)	SPCSDD	No	Competitive Bidding	N/A	5-Mar-24	11-Mar-24	19-Mar-24	N/A																								

FY 2023 GAA Cont. GAS - 100000100001000	Supply and Delivery of PhISA Passenger Van (2nd Bid) (Two-Failed Biddings)	GSD	No	NP-53.1 Two Failed Biddings	N/A	24-Sep-24	1-Oct-24	N/A	8-Oct-24	15-Oct-24	15-Oct-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. GAS - 100000100001000	Supply and Delivery of PhISA Passenger Van (3rd Bid) (Two-Failed Biddings)	GSD	No	NP-53.1 Two Failed Biddings	N/A	22-Nov-24	N/A	N/A	3-Dec-24	10-Dec-24	10-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	1,958,000.00	0.00	1,958,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA GAS - 100000100001000	Lease of Twenty (20) Parking Space Rental for FY 2024 with Security Deposit (1st Bid)	GSD	No	NP-53.10 Lease of Real Property and Venue	N/A	2-May-24	8-May-24	14-May-24	N/A	14-May-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA GAS - 100000100001000	Lease of Twenty (20) Parking Space Rental for FY 2024 with Security Deposit (2nd Bid)	GSD	No	NP-53.10 Lease of Real Property and Venue	N/A	2-May-24	25-Jun-24	N/A	N/A	8-Jul-24	9-Jul-24	9-Jul-24	2-Jul-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA GAS - 100000100001000	Lease of Twenty (20) Parking Space Rental for FY 2024 with Security Deposit (3rd Bid)	GSD	No	NP-53.10 Lease of Real Property and Venue	N/A	2-Jul-24	N/A	N/A	8-Jul-24	9-Jul-24	9-Jul-24	10-Jul-24	22-Jul-24	31-Jul-24	31-Jul-24	Ongoing	Ongoing	Government of the Philippines (current year's budget)	1,026,000.00	1,026,000.00	0.00	941,080.00	941,080.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing	Supplier Name: Magaworld Corporation	
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Single Beam Echounder (1st Bid)	SDMAD	No	NP-53.9 Small Value Procurement	N/A	21-May-24	N/A	N/A	27-May-24	10-Jun-24	10-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Single Beam Echounder (2nd Bid)	SDMAD	No	NP-53.9 Small Value Procurement	N/A	20-Jun-24	N/A	N/A	25-Jun-24	27-Jun-24	27-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	47,000.00	47,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Compact Calibrated Reflectance Panel for the Payload of the Integrated RTK-enabled Drone (1st Bid)	SDMAD	No	NP-53.9 Small Value Procurement	N/A	22-May-24	N/A	N/A	27-May-24	10-Jun-24	10-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Compact Calibrated Reflectance Panel for the Payload of the Integrated RTK-enabled Drone (2nd Bid)	SDMAD	No	NP-53.9 Small Value Procurement	N/A	21-Jun-24	N/A	N/A	25-Jun-24	28-Jun-24	28-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	70,000.00	0.00	70,000.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of Multimedia Production and Documentation Equipment System (1st Bid)	PRID	No	NP-53.9 Small Value Procurement	N/A	28-May-24	N/A	N/A	31-May-24	10-Jun-24	10-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of Multimedia Production and Documentation Equipment System (2nd Bid)	PRID	No	NP-53.9 Small Value Procurement	N/A	21-Jun-24	N/A	N/A	25-Jun-24	27-Jul-24	27-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of Multimedia Production and Documentation Equipment System (3rd Bid)	PRID	No	NP-53.9 Small Value Procurement	N/A	4-Jul-24	N/A	N/A	8-Jul-24	12-Jul-24	12-Jul-24	N/A	15-Jul-24	19-Jul-24	19-Jul-24	2-Oct-24	2-Oct-24	Government of the Philippines (current year's budget)	594,750.00	0.00	594,750.00	594,500.00	0.00	594,500.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	2-Oct-24	Supplier Name: Jassen Harris Industries Corp
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Direct Current Power Supply	ISMDD	No	NP-53.9 Small Value Procurement	N/A	13-Jun-24	N/A	N/A	24-Jun-24	27-Jun-24	27-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Direct Current Power Supply (2nd Bid)	ISMDD	No	NP-53.9 Small Value Procurement	N/A	13-Jul-24	N/A	N/A	17-Jul-24	31-Jul-24	31-Jul-24	N/A	1-Aug-24	22-Aug-24	22-Aug-24	9-Sep-24	9-Sep-24	Government of the Philippines (current year's budget)	41,000.00	41,000.00	0.00	39,700.00	39,700.00	0.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	9-Sep-24	Supplier Name: Jassen Harris Industries Corp
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Batteries	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	20-Jun-24	N/A	N/A	24-Jun-24	4-Jul-24	4-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Batteries (2nd Bid)	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	13-Jul-24	N/A	N/A	17-Jul-24	31-Jul-24	31-Jul-24	N/A	1-Aug-24	21-Aug-24	21-Aug-24	12-Sep-24	12-Sep-24	Government of the Philippines (current year's budget)	37,000.00	37,000.00	0.00	35,000.00	35,000.00	0.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	12-Sep-24	Supplier Name: Jassen Harris Industries Corp
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Components for the Development of Random Positioning Machine (1st Bid)	ISMDD	No	NP-53.9 Small Value Procurement	N/A	19-Jun-24	N/A	N/A	24-Jun-24	27-Jun-24	27-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Components for the Development of Random Positioning Machine (2nd Bid)	ISMDD	No	NP-53.9 Small Value Procurement	N/A	3-Jul-24	N/A	N/A	8-Jul-24	11-Jul-24	11-Jul-24	N/A	15-Jul-24	30-Jul-24	30-Jul-24	9-Sep-24	9-Sep-24	Government of the Philippines (current year's budget)	37,000.00	37,000.00	0.00	36,980.00	36,980.00	0.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	9-Sep-24	Supplier Name: Jassen Harris Industries Corp
FY 2024 GAA GAS - 100000100001000	Procurement of Audit Services for PhISA ISO 9001:2015 Certification	PPMD	No	NP-53.9 Small Value Procurement	N/A	21-Jun-24	N/A	N/A	25-Jun-24	10-Jul-24	10-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
FY 2024 GAA GAS - 100000100001000	Procurement of Audit Services for PhISA ISO 9001:2015 Certification (2nd Bid)	PPMD	No	NP-53.9 Small Value Procurement	N/A	31-Jul-24	N/A	N/A	5-Aug-24	15-Aug-24	15-Aug-24	N/A	21-Aug-24	2-Sep-24	2-Sep-24	Ongoing	Ongoing	Government of the Philippines (current year's budget)	450,000.00	450,000.00	0.00	408,800.00	408,800.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing	Supplier Name: TUV Rheinland Philippines Inc.	
FY 2023 UA TOS - 310100100002000	Lease of Venue with Meals and Accommodation for the Conduct of the PINAS Cabu Workshop	SIB	No	NP-53.10 Lease of Real Property and Venue	N/A	2-Jul-24	N/A	N/A	3-Jul-24	3-Jul-24	3-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 UA TOS - 310100100002000	Lease of Venue with Meals and Accommodation for the Conduct of the PINAS Cebu Workshop (2nd Bid)	SIB	No	NP-53.10 Lease of Real Property and Venue	N/A	3-Jul-24	N/A	N/A	3-Jul-24	4-Jul-24	4-Jul-24	N/A	4-Jul-24	4-Jul-24	4-Jul-24	12-Jul-24	12-Jul-24	Government of the Philippines (continuing budget)	895,000.00	895,000.00	0.00	720,000.00	720,000.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	12-Jul-24	Supplier Name: Montebello Hotel, Inc.	
FY 2023 UA PPPIC - 310100100003000	Lease of Venue for the Conduct of the Philippine Space Week and 5th Philippine Space Agency Anniversary Exhibit	PRID	No	NP-53.10 Lease of Real Property and Venue	N/A	5-Jul-24	N/A	N/A	10-Jul-24	12-Jul-24	12-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 UA PPPIC - 310100100003000	Lease of Venue for the Conduct of the Philippine Space Week and 5th Philippine Space Agency Anniversary Exhibit (2nd Bid)	PRID	No	NP-53.10 Lease of Real Property and Venue	N/A	12-Jul-24	N/A	N/A	15-Jul-24	16-Jul-24	16-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 UA PPPIC - 310100100003000	Lease of Venue for the Conduct of the Philippine Space Week and 5th Philippine Space Agency Anniversary Exhibit (3rd Bid)	PRID	No	NP-53.10 Lease of Real Property and Venue	N/A	17-Jul-24	N/A	N/A	19-Jul-24	22-Jul-24	22-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 UA PPPIC - 310100100003000	Lease of Venue for the Conduct of the Philippine Space Week and 5th Philippine Space Agency Anniversary Exhibit (4th Bid)	PRID	No	NP-53.10 Lease of Real Property and Venue	N/A	20-Jul-24	N/A	N/A	23-Jul-24	26-Jul-24	26-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 UA PPPIC - 310100100003000	Lease of Venue for the Conduct of the Philippine Space Week and 5th Philippine Space Agency Anniversary Exhibit (5th Bid)	PRID	No	NP-53.10 Lease of Real Property and Venue	N/A	26-Jul-24	N/A	N/A	29-Jul-24	29-Jul-24	29-Jul-24	N/A	29-Jul-24	1-Aug-24	1-Aug-24	11-Aug-24	11-Aug-24	Government of the Philippines (continuing budget)	970,000.00	970,000.00	0.00	970,000.00	970,000.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	11-Aug-24	Supplier Name: ACI Inc. / Gateway Mall 2	
FY 2024 GAA RDCB - 310100100001000	Lease/Rental of Poster Stand	SESD	No	NP-53.9 Small Value Procurement	N/A	8-Jul-24	N/A	N/A	11-Jul-24	12-Jul-24	12-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Lease/Rental of Poster Stand (2nd Bid)	SESD	No	NP-53.9 Small Value Procurement	N/A	16-Jul-24	N/A	N/A	19-Jul-24	23-Jul-24	23-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Lease/Rental of Poster Stand (3rd Bid)	SESD	No	NP-53.9 Small Value Procurement	N/A	26-Jul-24	N/A	N/A	29-Jul-24	30-Jul-24	30-Jul-24	N/A	31-Jul-24	2-Aug-24	2-Aug-24	7-Aug-24	7-Aug-24	Government of the Philippines (current year's budget)	155,000.00	155,000.00	0.00	148,800.00	148,800.00	0.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	7-Aug-24	Supplier Name: LRN Ventures, Inc.
FY 2023 UA PPPIC - 310100100003000	Lease of Venue with Meals for the Conduct of the Philippine Space Week and 5th Philippine Space Agency Anniversary Events	PRID	No	NP-53.10 Lease of Real Property and Venue	N/A	5-Jul-24	N/A	N/A	10-Jul-24	12-Jul-24	12-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 UA PPPIC - 310100100003000	Lease of Venue with Meals for the Conduct of the Philippine Space Week and 5th Philippine Space Agency Anniversary Events (2nd Bid)	PRID	No	NP-53.10 Lease of Real Property and Venue	N/A	12-Jul-24	N/A	N/A	15-Jul-24	16-Jul-24	16-Jul-24	N/A	19-Jul-24	2-Aug-24	2-Aug-24	13-Aug-24	13-Aug-24	Government of the Philippines (continuing budget)	345,000.00	345,000.00	0.00	345,000.00	345,000.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	13-Aug-24	Supplier Name: Araneta Hotels, Inc. / Novotel Manila Araneta City	
FY 2024 GAA GAS - 100000100001000	Lease of Venue for the Conduct of 5th Anniversary Celebration of PhISA	HRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	15-Jul-24	N/A	N/A	18-Jul-24	18-Jul-24	18-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA GAS - 100000100001000	Lease of Venue for the Conduct of 5th Anniversary Celebration of PhISA (2nd Bid)	HRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	18-Jul-24	N/A	N/A	19-Jul-24	26-Jul-24	26-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0															

FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of Various Promotional Materials for the Philippine Space Week - Lot 1	PRID	No	NP-53.9 Small Value Procurement	N/A	8-Jul-24	N/A	N/A	11-Jul-24	16-Jul-24	16-Jul-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of Various Promotional Materials for the Philippine Space Week - Lot 1 (2nd Bid)	PRID	No	NP-53.9 Small Value Procurement	N/A	20-Jul-24	N/A	N/A	24-Jul-24	31-Jul-24	31-Jul-24	N/A	1-Aug-24	5-Aug-24	5-Aug-24	8-Aug-24	8-Aug-24	Government of the Philippines (current year's budget)	205,805.00	205,805.00	0.00	132,500.00	132,500.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	8-Aug-24	Supplier Name: JenLin Corporate Giveaways
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of Various Promotional Materials for the Philippine Space Week - Lot 2	PRID	No	NP-53.9 Small Value Procurement	N/A	8-Jul-24	N/A	N/A	11-Jul-24	16-Jul-24	16-Jul-24	N/A	29-Jul-24	2-Aug-24	2-Aug-24	9-Aug-24	9-Aug-24	Government of the Philippines (current year's budget)	19,670.00	19,670.00	0.00	18,500.00	18,500.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	9-Aug-24	Supplier Name: Zioneyes General Merchandise
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of Various Promotional Materials for the Philippine Space Week - Lot 3	PRID	No	NP-53.9 Small Value Procurement	N/A	8-Jul-24	N/A	N/A	11-Jul-24	16-Jul-24	16-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of Various Promotional Materials for the Philippine Space Week - Lot 3 (2nd Bid)	PRID	No	NP-53.9 Small Value Procurement	N/A	23-Jul-24	N/A	N/A	28-Jul-24	31-Jul-24	31-Jul-24	N/A	1-Aug-24	5-Aug-24	5-Aug-24	13-Sep-24	13-Sep-24	Government of the Philippines (current year's budget)	87,952.90	87,952.90	0.00	88,000.00	88,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	13-Sep-24	Supplier Name: D.E. Linens and Textile Trading
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of Various Promotional Materials for the Philippine Space Week - Lot 4	PRID	No	NP-53.9 Small Value Procurement	N/A	8-Jul-24	N/A	N/A	11-Jul-24	16-Jul-24	16-Jul-24	N/A	29-Jul-24	2-Aug-24	2-Aug-24	N/A	N/A	Government of the Philippines (current year's budget)	172,667.00	172,667.00	0.00	149,000.00	149,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Contract Terminated; Zioneyes General Merchandise	
FY 2024 GAA GAS - 100000100001000	Procurement of One (1) Fixed Frameless Glass Panel	GSD	No	NP-53.9 Small Value Procurement	N/A	8-Jul-24	N/A	N/A	11-Jul-24	12-Jul-24	12-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA GAS - 100000100001000	Procurement of One (1) Fixed Frameless Glass Panel (2nd Bid)	GSD	No	NP-53.9 Small Value Procurement	N/A	15-Jul-24	N/A	N/A	18-Jul-24	23-Jul-24	23-Jul-24	N/A	30-Jul-24	5-Aug-24	5-Aug-24	4-Oct-24	4-Oct-24	Government of the Philippines (current year's budget)	50,000.00	50,000.00	0.00	40,000.00	40,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	4-Oct-24	Supplier Name: Invictus - Erms Hardware & Construction Supplies
FY 2023 GAA Cont. GAS - 100000100001000	Procurement of Periodic Maintenance Service (PMS) of PhISA Motor Vehicles	GSD	No	NP-53.9 Small Value Procurement	N/A	20-Jul-24	N/A	N/A	23-Jul-24	26-Jul-24	26-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. GAS - 100000100001000	Procurement of Periodic Maintenance Service (PMS) of PhISA Motor Vehicles (2nd Bid)	GSD	No	NP-53.9 Small Value Procurement	N/A	1-Aug-24	N/A	N/A	5-Aug-24	8-Aug-24	8-Aug-24	N/A	8-Aug-24	21-Aug-24	21-Aug-24	11-Nov-24	11-Nov-24	Government of the Philippines (continuing budget)	343,524.55	343,524.55	0.00	232,650.00	232,650.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	11-Nov-24	Supplier: Fleetserv inc.
FY 2024 GAA PPPIC - 310100100003000	Rental of Customized Exhibition Booth System and Exhibition Materials for the Conduct of the 2024 Philippine Space Week	PRID	No	NP-53.9 Small Value Procurement	N/A	13-Jul-24	N/A	N/A	17-Jul-24	19-Jul-24	19-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA PPPIC - 310100100003000	Rental of Customized Exhibition Booth System and Exhibition Materials for the Conduct of the 2024 Philippine Space Week (2nd Bid)	PRID	No	NP-53.9 Small Value Procurement	N/A	20-Jul-24	N/A	N/A	24-Jul-24	31-Jul-24	31-Jul-24	N/A	31-Jul-24	2-Aug-24	2-Aug-24	11-Aug-24	11-Aug-24	Government of the Philippines (current year's budget)	945,000.00	945,000.00	0.00	938,800.00	938,800.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	11-Aug-24	Supplier Name: LRN Ventures, Inc.
FY 2024 GAA GAS - 100000100001000	Contract Renewal of Multi-Functional Photocopying Machine (Full Color) for seven (7) months	GSD	No	NP-53.9 Small Value Procurement	N/A	4-Jun-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
FY 2024 GAA GAS - 100000100001000	Rental of Multi-Functional Photocopying Machine (Full Color) for seven months	GSD	No	NP-53.9 Small Value Procurement	N/A	13-Jul-24	N/A	N/A	17-Jul-24	18-Jul-24	18-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA GAS - 100000100001000	Rental of Multi-Functional Photocopying Machine (Full Color) for seven months (2nd Bid)	GSD	No	NP-53.9 Small Value Procurement	N/A	19-Jul-24	N/A	N/A	23-Jul-24	23-Jul-24	23-Jul-24	N/A	28-Jul-24	30-Jul-24	30-Jul-24	1-Aug-24	1-Aug-24	Government of the Philippines (current year's budget)	583,860.00	583,860.00	0.00	583,999.00	583,999.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	1-Aug-24	Supplier Name: Galiken Philippines, Inc.
FY 2024 GAA RDCB - 310100100001000	Procurement of Printing Services of the Souvenir Programs	SESD	No	NP-53.9 Small Value Procurement	N/A	8-Jul-24	N/A	N/A	11-Jul-24	15-Jul-24	15-Jul-24	N/A	16-Jul-24	2-Aug-24	2-Aug-24	8-Aug-24	8-Aug-24	Government of the Philippines (current year's budget)	98,000.00	98,000.00	0.00	40,000.00	40,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	6-Aug-24	Supplier Name: Baxdel Printing Services
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of ISPRS Conference Kits for TC V Symposium and Summer School	SESD	No	NP-53.9 Small Value Procurement	N/A	15-Jul-24	N/A	N/A	18-Jul-24	26-Jul-24	26-Jul-24	N/A	29-Jul-24	2-Aug-24	2-Aug-24	5-Aug-24	5-Aug-24	Government of the Philippines (current year's budget)	404,000.00	404,000.00	0.00	332,875.00	332,875.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	5-Aug-24	Supplier Name: Zioneyes General Merchandise
FY 2023 UA TOS - 310100100002000	Supply and Delivery of Various Components and Accessories for Spectrum Monitoring and Analysis Systems	SSTD	No	NP-53.9 Small Value Procurement	N/A	16-Jul-24	N/A	N/A	19-Jul-24	31-Jul-24	31-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 UA TOS - 310100100002000	Supply and Delivery of Various Components and Accessories for Spectrum Monitoring and Analysis Systems (2nd Bid)	SSTD	No	NP-53.9 Small Value Procurement	N/A	16-Jul-24	N/A	N/A	19-Jul-24	31-Jul-24	31-Jul-24	N/A	17-Sep-24	2-Oct-24	2-Oct-24	28-Nov-24	28-Nov-24	Government of the Philippines (continuing budget)	470,000.00	470,000.00	0.00	468,790.00	468,790.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	28-Nov-24	Supplier Name: Jassen Harris Industries Corp.
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Components for Power Unit for Satellite Operations (PUSO) Battery Module Development and Testing	SECSDD	No	NP-53.9 Small Value Procurement	N/A	16-Jul-24	N/A	N/A	19-Jul-24	31-Jul-24	31-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Components for Power Unit for Satellite Operations (PUSO) Battery Module Development and Testing (2nd Bid)	SECSDD	No	NP-53.9 Small Value Procurement	N/A	28-Aug-24	N/A	N/A	2-Sep-24	5-Sep-24	5-Sep-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Components for Power Unit for Satellite Operations (PUSO) Battery Module Development and Testing (3rd Bid)	SECSDD	No	NP-53.9 Small Value Procurement	N/A	7-Sep-24	N/A	N/A	10-Sep-24	16-Sep-24	16-Sep-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Components for Power Unit for Satellite Operations (PUSO) Battery Module Development and Testing (Revised)	SECSDD	No	NP-53.9 Small Value Procurement	N/A	22-Nov-24	N/A	N/A	27-Nov-24	2-Dec-24	2-Dec-24	N/A	4-Dec-24	12-Dec-24	12-Dec-24	Ongoing	Ongoing	Government of the Philippines (current year's budget)	300,000.00	300,000.00	0.00	298,988.00	298,988.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	Ongoing	Revised; Supplier Name: Jassen Harris Industries Corp.
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Perpetual License and Training to Aerial Mapping Software for Processing of Integrated RTK-enabled Drone Data	SDMAD	No	NP-53.9 Small Value Procurement	N/A	19-Jul-24	N/A	N/A	24-Jul-24	31-Jul-24	31-Jul-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Perpetual License and Training to Aerial Mapping Software for Processing of Integrated RTK-enabled Drone Data (2nd Bid)	SDMAD	No	NP-53.9 Small Value Procurement	N/A	17-Aug-24	N/A	N/A	22-Aug-24	28-Aug-24	28-Aug-24	N/A	16-Sep-24	30-Sep-24	30-Sep-24	12-Nov-24	12-Nov-24	Government of the Philippines (current year's budget)	656,000.00	0.00	656,000.00	640,000.00	0.00	840,000.00	COA	N/A	N/A	N/A	N/A	N/A	12-Nov-24	Supplier Name: SRDP Consulting Inc.
FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of Catering Services for the Conduct of Ceremonial Signing and Pandora Installation in Quezon City	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	30-Jul-24	N/A	N/A	2-Aug-24	5-Aug-24	5-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of Catering Services for the Conduct of Ceremonial Signing and Pandora Installation in Quezon City (2nd Bid)	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	5-Aug-24	N/A	N/A	8-Aug-24	8-Aug-24	8-Aug-24	N/A	9-Aug-24	12-Aug-24	12-Aug-24	18-Aug-24	18-Aug-24	Government of the Philippines (continuing budget)	45,120.00	45,120.00	0.00	32,032.00	32,032.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	18-Aug-24	Supplier: Cocina De Alicia Corporation
FY 2023 GAA Cont. GAS - 100000100001000	Lease of Venue for the Conduct of PhISA Budget Execution Workshop	PPMD	No	NP-53.10 Lease of Real Property and Venue	N/A	31-Jul-24	N/A	N/A	5-Aug-24	8-Aug-24	8-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. GAS - 100000100001000	Lease of Venue for the Conduct of PhISA Budget Execution Workshop (2nd Bid)	PPMD	No	NP-53.10 Lease of Real Property and Venue	N/A	7-Aug-24	N/A	N/A	8-Aug-24	8-Aug-24	8-Aug-24	N/A	9-Aug-24	30-Aug-24	30-Aug-24	6-Sep-24	6-Sep-24	Government of the Philippines (continuing budget)	900,000.00	900,000.00	0.00	896,400.00	896,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	6-Sep-24	Supplier Name: Nature Specialists, Inc. / Timberland Highlands Resort
FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of Catering Services for the Conduct of GEMS and Pandora Training in Puerto Princesa, Palawan	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	30-Jul-24	N/A	N/A	2-Aug-24	5-Aug-24	5-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of Catering Services for the Conduct of GEMS and Pandora Training in Puerto Princesa, Palawan (2nd Bid)	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	6-Aug-24	N/A	N/A	9-Aug-24	13-Aug-24	13-Aug-24	N/A	22-Aug-24	27-Aug-24	27-Aug-24	18-Sep-24	18-Sep-24	Government of the Philippines (continuing budget)	32,000.00	32,000.00	0.00	32,000.00	32,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	18-Sep-24	Supplier: Masabor Barato Food Services
FY 2023 UA PPPIC - 310100100003000	Lease of Audio-Visual Equipment for the Conduct of the 2024 Philippine Space Week Events	PRID	No	NP-53.9 Small Value Procurement	N/A	5-Jul-24	N/A	N/A	10-Jul-24	12-Jul-24	12-Jul-24	N/A	16-Jul-24	31-Jul-24	31-Jul-24	11-Aug-24	11-Aug-24	Government of the Philippines (continuing budget)	198,000.00	198,000.00	0.00	158,000.00	158,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	11-Aug-24	Supplier Name: Pro Event
FY 2023 UA PPPIC - 310100100003000	Lease of an Interactive Satellite Image LED Display for the 2024 Philippine Space Week Exhibit	PRID	No	NP-53.9 Small Value Procurement	N/A	13-Jul-24	N/A	N/A	17-Jul-24	18-Jul-24	18-Jul-24	N/A	1-Aug-24	5-Aug-24	5-Aug-24	11-Aug-24	11-Aug-24	Government of the Philippines (continuing budget)	245,000.00	245,000.00	0.00	223,104.00	223,104.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	11-Aug-24	Supplier Name: Avolution, Inc.
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of Packed Meals for the Conduct of the 2024 Philippine Space Week	PRID	No	NP-53.9 Small Value Procurement	N/A	13-Jul-24	N/A	N/A	17-Jul-24	23-Jul-24	23-Jul-24	N/A	30-Jul-24	5-Aug-24	5-Aug-24	11-Aug-24	11-Aug-24	Government of the Philippines (current year's budget)	372,800.00	372,800.00	0.00	237,500.00	237,									

FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of Catering Services for the Conduct of GEMS and Pandora Training in Cebu City (4th Bid)	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	5-Sep-24	N/A	N/A	9-Sep-24	10-Sep-24	10-Sep-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	37,825.00	37,825.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding
FY 2024 GAA RDCB - 310100100001000	Supply, Delivery and Installation of Auxiliary Supplies for the Pandora Instrument in Ilocos Norte	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	8-Aug-24	N/A	N/A	12-Aug-24	12-Aug-24	12-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply, Delivery and Installation of Auxiliary Supplies for the Pandora Instrument in Ilocos Norte (2nd Bid)	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	14-Aug-24	N/A	N/A	19-Aug-24	20-Aug-24	20-Aug-24	N/A	21-Aug-24	27-Aug-24	27-Aug-24	4-Sep-24	4-Sep-24	Government of the Philippines (current year's budget)	77,500.00	77,500.00	0.00	77,100.00	77,100.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	4-Sep-24	Supplier Name: RVT CCTV Trading	
FY 2024 GAA GAS - 100000100001000	Lease of Venue for the Conduct of Executive Committee Planning Workshop	ODG	No	NP-53.10 Lease of Real Property and Venue	N/A	8-Aug-24	N/A	N/A	9-Aug-24	12-Aug-24	12-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA GAS - 100000100001000	Lease of Venue for the Conduct of Executive Committee Planning Workshop (2nd Bid)	ODG	No	NP-53.10 Lease of Real Property and Venue	N/A	16-Aug-24	N/A	N/A	20-Aug-24	20-Aug-24	20-Aug-24	N/A	21-Aug-24	22-Aug-24	22-Aug-24	29-Aug-24	29-Aug-24	Government of the Philippines (current year's budget)	145,800.00	145,800.00	0.00	122,050.00	122,050.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	29-Aug-24	Supplier Name: Davao Insular Hotel Co., Inc. / Waterfront Insular Hotel Davao	
FY 2023 UA TOS - 310100100002000	Lease of Venue with Meals and Accommodation for the Conduct of the 9th Joint Project Team Meeting for Sentinel Asia (JPTM 2024)	SMCOD	No	NP-53.10 Lease of Real Property and Venue	N/A	23-Jul-24	31-Jul-24	N/A	N/A	31-Jul-24	5-Aug-24	5-Aug-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2023 UA TOS - 310100100002000	Lease of Venue with Meals and Accommodation for the Conduct of the 9th Joint Project Team Meeting for Sentinel Asia (JPTM 2024) (2nd Bid)	SMCOD	No	NP-53.10 Lease of Real Property and Venue	N/A	31-Jul-24	N/A	N/A	7-Aug-24	12-Aug-24	12-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2023 UA TOS - 310100100002000	Lease of Venue with Meals and Accommodation for the Conduct of the 9th Joint Project Team Meeting for Sentinel Asia (JPTM 2024) (3rd Bid)	SMCOD	No	NP-53.10 Lease of Real Property and Venue	N/A	13-Aug-24	N/A	N/A	19-Aug-24	20-Aug-24	20-Aug-24	N/A	24-Sep-24	18-Oct-24	18-Oct-24	7-Nov-24	7-Nov-24	Government of the Philippines (continuing budget)	1,300,000.00	1,300,000.00	0.00	1,257,000.00	1,257,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	7-Nov-24	Supplier: Araneta Hotels, Inc. / Novotel Manila Araneta City	
FY 2024 GAA GAS - 100000100001000	Procurement of Transportation Services for the Executive Committee Planning Workshop	ODG	No	NP-53.9 Small Value Procurement	N/A	8-Aug-24	N/A	N/A	9-Aug-24	12-Aug-24	12-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA GAS - 100000100001000	Procurement of Transportation Services for the Executive Committee Planning Workshop (2nd Bid)	ODG	No	NP-53.9 Small Value Procurement	N/A	12-Aug-24	N/A	N/A	13-Aug-24	13-Aug-24	13-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA GAS - 100000100001000	Procurement of Transportation Services for the Executive Committee Planning Workshop (3rd Bid)	ODG	No	NP-53.9 Small Value Procurement	N/A	16-Aug-24	N/A	N/A	20-Aug-24	20-Aug-24	20-Aug-24	N/A	21-Aug-24	23-Aug-24	23-Aug-24	29-Aug-24	29-Aug-24	Government of the Philippines (current year's budget)	23,500.00	23,500.00	0.00	23,000.00	23,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	29-Aug-24	Supplier Name: JRMAX Travel and Tours	
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Fuji Black Toner for Apeos C325dw	GSD	No	Direct Contracting	28-May-24	19-Jul-24	N/A	N/A	25-Jul-24	25-Jun-24	25-Jun-24	4-Jul-24	18-Jul-24	31-Jul-24	31-Jul-24	20-Aug-24	20-Aug-24	Government of the Philippines (current year's budget)							COA	N/A	N/A	N/A	N/A	N/A	20-Aug-24	Supplier Name: Gakken Philippines, Inc.	
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Fuji Cyan Toner for Apeos C325dw	GSD	No	Direct Contracting	28-May-24	19-Jul-24	N/A	N/A	25-Jul-24	25-Jun-24	25-Jun-24	4-Jul-24	18-Jul-24	31-Jul-24	31-Jul-24	20-Aug-24	20-Aug-24	Government of the Philippines (current year's budget)							COA	N/A	N/A	N/A	N/A	N/A	20-Aug-24	Supplier Name: Gakken Philippines, Inc.	
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Fuji Magenta Toner for Apeos C325dw	GSD	No	Direct Contracting	28-May-24	19-Jul-24	N/A	N/A	25-Jul-24	25-Jun-24	25-Jun-24	4-Jul-24	18-Jul-24	31-Jul-24	31-Jul-24	20-Aug-24	20-Aug-24	Government of the Philippines (current year's budget)	573,380.00	573,380.00	0.00	556,700.00	556,700.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	20-Aug-24	Supplier Name: Gakken Philippines, Inc.	
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Fuji Yellow Toner for Apeos C325dw	GSD	No	Direct Contracting	28-May-24	19-Jul-24	N/A	N/A	25-Jul-24	25-Jun-24	25-Jun-24	4-Jul-24	18-Jul-24	31-Jul-24	31-Jul-24	20-Aug-24	20-Aug-24	Government of the Philippines (current year's budget)							COA	N/A	N/A	N/A	N/A	N/A	20-Aug-24	Supplier Name: Gakken Philippines, Inc.	
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Waste Toner for Apeos C325dw	GSD	No	Direct Contracting	28-May-24	19-Jul-24	N/A	N/A	25-Jul-24	25-Jun-24	25-Jun-24	4-Jul-24	18-Jul-24	31-Jul-24	31-Jul-24	20-Aug-24	20-Aug-24	Government of the Philippines (current year's budget)							COA	N/A	N/A	N/A	N/A	N/A	20-Aug-24	Supplier Name: Gakken Philippines, Inc.	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Projector and Projector Screen for the Conduct of Various Activities under SESO	SESD	No	NP-53.9 Small Value Procurement	N/A	17-Aug-24	N/A	N/A	22-Aug-24	27-Aug-24	27-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Projector and Projector Screen for the Conduct of Various Activities under SESO (2nd Bid)	SESD	No	NP-53.9 Small Value Procurement	N/A	28-Aug-24	N/A	N/A	2-Sep-24	5-Sep-24	5-Sep-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Projector and Projector Screen for the Conduct of Various Activities under SESO (3rd Bid)	SESD	No	NP-53.9 Small Value Procurement	N/A	6-Sep-24	N/A	N/A	10-Sep-24	16-Sep-24	16-Sep-24	N/A	18-Sep-24	2-Oct-24	2-Oct-24	3-Oct-24	3-Oct-24	Government of the Philippines (current year's budget)	49,820.00	49,820.00	0.00	42,329.00	42,329.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	3-Oct-24	Supplier Name: Inboworx, Inc. / PCWORX	
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Perpetual License and Training to Mechanical Computer-Aided Design Software and Perpetual License of the Printed Circuit Board (PCB) and Electronic Design Automation (EDA) Software - Lot 1	SMCOD	No	Competitive Bidding	23-Apr-24	27-Apr-24	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	11-Jun-24	11-Jul-24	29-Jul-24	29-Jul-24	30-Jul-24	30-Jul-24	Government of the Philippines (current year's budget)	4,360,000.00	0.00	4,360,000.00	2,142,510.72	0.00	2,142,510.72	COA, Kaya Natn Movement, and PCCI	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	30-Jul-24	Supplier Name: Computrends Systems Technology, Inc.	
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Perpetual License and Training to Mechanical Computer-Aided Design Software and Perpetual License of the Printed Circuit Board (PCB) and Electronic Design Automation (EDA) Software - Lot 2	SMCOD	No	Competitive Bidding	23-Apr-24	27-Apr-24	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	11-Jun-24	10-Jul-24	7-Aug-24	7-Aug-24	30-Aug-24	30-Aug-24	Government of the Philippines (current year's budget)	1,954,000.00	0.00	1,954,000.00	1,847,138.00	0.00	1,847,138.00	COA, Kaya Natn Movement, and PCCI	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	30-Aug-24	Supplier Name: ALVTechnologies Philippines, Inc.	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Various Software Licenses for the Multispectral Unit Land Assessment (MULA) Satellite Development - Lot 1	STMSB	No	Competitive Bidding	16-Apr-24	22-Apr-24	7-May-24	N/A	21-May-24	18-Jun-24	18-Jun-24	18-Jun-24	9-Jul-24	16-Aug-24	16-Aug-24	19-Dec-24	19-Dec-24	Government of the Philippines (current year's budget)	1,200,000.00	1,200,000.00	0.00	1,197,500.00	1,197,500.00	0.00	COA, Kaya Natn Movement, and PCCI	7-May-24	N/A	21-May-24	18-Jun-24	18-Jun-24	19-Dec-24	Supplier Name: Geo-Surveys & Mapping, Inc.	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Various Software Licenses for the Multispectral Unit Land Assessment (MULA) Satellite Development - Lot 2	STMSB	No	Competitive Bidding	16-Apr-24	22-Apr-24	7-May-24	N/A	21-May-24	18-Jun-24	18-Jun-24	18-Jun-24	9-Jul-24	16-Aug-24	16-Aug-24	8-Sep-24	6-Sep-24	Government of the Philippines (current year's budget)	2,400,000.00	2,400,000.00	0.00	2,397,500.00	2,397,500.00	0.00	COA, Kaya Natn Movement, and PCCI	7-May-24	N/A	21-May-24	18-Jun-24	18-Jun-24	6-Sep-24	Supplier Name: Geo-Surveys & Mapping, Inc.	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Various Software Licenses for the Multispectral Unit Land Assessment (MULA) Satellite Development - Lot 3	STMSB	No	Competitive Bidding	16-Apr-24	22-Apr-24	7-May-24	N/A	21-May-24	18-Jun-24	18-Jun-24	18-Jun-24	9-Jul-24	16-Aug-24	16-Aug-24	21-Oct-24	21-Oct-24	Government of the Philippines (current year's budget)	2,855,000.00	2,855,000.00	0.00	2,845,000.00	2,845,000.00	0.00	COA, Kaya Natn Movement, and PCCI	7-May-24	N/A	21-May-24	18-Jun-24	18-Jun-24	21-Oct-24	Supplier Name: Skymap Global Philippines	
FY 2023 GAA Cont. RDCB - 310100100001000	Transportation Services for the Pandora Instruments to the Sites of the Local Pandora Generators	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	17-Aug-24	N/A	N/A	20-Aug-24	21-Aug-24	21-Aug-24	N/A	22-Aug-24	22-Aug-24	28-Aug-24	23-Sep-24	23-Sep-24	Government of the Philippines (continuing budget)	200,000.00	200,000.00	0.00	190,000.00	190,000.00	0.00	COA	N/A	N/A	N/A	N/A	28-Aug-24	Supplier Name: Swift Cargo International Forwarding Inc.		
FY 2023 GAA Cont. RDCB - 310100100001000	Lease of Transport Services for the ATM Letter Stickers and MULA Replica to Iloilo City and back to QC	SESD	No	NP-53.9 Small Value Procurement	N/A	17-Aug-24	N/A	N/A	20-Aug-24	21-Aug-24	21-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	178,000.00	178,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled		
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of One (1) Year Subscription to Cloud Computing Services	HPCISD	No	Competitive Bidding	28-May-24	3-Jun-24	11-Jun-24	N/A	25-Jun-24	2-Jul-24	2-Jul-24	2-Jul-24	2-Aug-24	4-Sep-24	4-Sep-24	23-Sep-24	23-Sep-24	Government of the Philippines (current year's budget)	3,400,000.00	3,400,000.00	0.00	3,085,828.82	3,085,828.82	0.00	COA, Kaya Natn Movement, and PCCI	11-Jun-24	N/A	25-Jun-24	2-Jul-24	2-Jul-24	23-Sep-24	Supplier Name: Maroonstudios, Inc.	
FY 2023 UA RDCB - 310100100001000	Supply and Delivery of One (1) Year Subscription to Synthetic Aperture Radar (SAR) Image Processing Software License	ESSMSD	No	Competitive Bidding	14-May-24	21-May-24	28-May-24	N/A	11-Jun-24	25-Jun-24	25-Jun-24	23-Jul-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natn Movement, and PCCI	28-May-24	N/A	11-Jun-24	25-Jun-24	25-Jun-24	N/A	Failed Bidding	
FY 2023 UA RDCB - 310100100001000	Supply and Delivery of One (1) Year Subscription to Synthetic Aperture Radar (SAR) Image Processing Software License (2nd Bid)	ESSMSD	No	Competitive Bidding	14-May-24	16-Jul-24	6-Aug-24	N/A	20-Aug-24	10-Sep-24	10-Sep-24	10-Sep-24	28-Oct-24	10-Dec-24	10-Dec-24	20-Dec-24	20-Dec-24	Government of the Philippines (continuing budget)	3,270,000.00	3,270,000.00	0.00	3,265,012.80	3,265,012.80	0.00	COA, Kaya Natn Movement, and PCCI	N/A	N/A	20-Aug-24	10-Sep-24	10-Sep-24	20-Dec-24	Supplier Name: Geospectrum Marketing Services	
FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of Data Acquisition System with Accelerometers and Thermocouples	SPCSD	No	Competitive Bidding	12-Apr-24	15-Apr-24	23-Apr-24	N/A	7-May-24	21-May-24	21-May-24	21-May-24	20-Jun-24	29-Jul-24	29-Jul-24	18-Sep-24	18-Sep-24	Government of the Philippines (continuing budget)	3,442,000.00	3,442,000.00	0.00	2,344,005.00	2,344,005.00	0.00	COA, Kaya Natn Movement, and PCCI	23-Apr-24	N/A	7-May-24	21-May-24	21-May-24	18-Sep-24	Supplier Name: Uhotronix, Inc.	
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Parts and Components for the Satellite Ground Station Tracking Antenna (Lot 1)	SMCOD	No	Competitive Bidding	23-Apr-24	30-Apr-24	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	10-Jul-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natn Movement, and PCCI	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	N/A	Failed Bidding	
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Parts and Components for the Satellite Ground Station Tracking Antenna (Lot 2)	SMCOD	No	Competitive Bidding	23-Apr-24	30-Apr-24	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	10-Jul-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natn Movement, and PCCI	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	N/A	Failed Bidding	
FY																																	

FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Packed Meals for the Conduct of the Training on Digital Records Archiving Management (2nd Bid)	HRDD	No	NP-53.9 Small Value Procurement	N/A	10-Oct-24	N/A	N/A	11-Oct-24	14-Oct-24	14-Oct-24	N/A	15-Oct-24	15-Oct-24	15-Oct-24	16-Oct-24	16-Oct-24	Government of the Philippines (current year's budget)	39,052.00	39,052.00	0.00	21,300.00	21,300.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	16-Oct-24	Supplier Name: Cocina De Alicia Corporation
FY 2023 GAA Cont. PPPIC - 310100100003000	Supply and Delivery of Catering Services for the Conduct of the Diplomatic Corp Symposium (Batch 1)	SICD	No	NP-53.9 Small Value Procurement	N/A	2-Oct-24	N/A	N/A	7-Oct-24	8-Oct-24	8-Oct-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. PPPIC - 310100100003000	Supply and Delivery of Catering Services for the Conduct of the Diplomatic Corp Symposium (Batch 1) (2nd Bid)	SICD	No	NP-53.9 Small Value Procurement	N/A	9-Oct-24	N/A	N/A	14-Oct-24	14-Oct-24	14-Oct-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. PPPIC - 310100100003000	Supply and Delivery of Catering Services for the Conduct of the Diplomatic Corp Symposium (Batch 2)	SICD	No	NP-53.9 Small Value Procurement	N/A	2-Oct-24	N/A	N/A	7-Oct-24	8-Oct-24	8-Oct-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. PPPIC - 310100100003000	Supply and Delivery of Catering Services for the Conduct of the Diplomatic Corp Symposium (Batch 2) (2nd Bid)	SICD	No	NP-53.9 Small Value Procurement	N/A	9-Oct-24	N/A	N/A	14-Oct-24	14-Oct-24	14-Oct-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. PPPIC - 310100100003000	Supply and Delivery of Catering Services for the Conduct of the Diplomatic Corp Symposium (Batch 1 & 2)	SICD	No	NP-53.9 Small Value Procurement	N/A	31-Oct-24	N/A	N/A	5-Nov-24	5-Nov-24	5-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. PPPIC - 310100100003000	Supply and Delivery of Catering Services for the Conduct of the Diplomatic Corp Symposium (Batch 1 & 2) (2nd Bid)	SICD	No	NP-53.9 Small Value Procurement	N/A	7-Nov-24	N/A	N/A	11-Nov-24	11-Nov-24	11-Nov-24	N/A	12-Nov-24	13-Nov-24	13-Nov-24	14-Nov-24	14-Nov-24	Government of the Philippines (continuing budget)	129,600.00	129,600.00	0.00	128,540.00	128,540.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	N/A	14-Nov-24	Supplier Name: Artemisplus Express Inc.
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Spot Welder for Battery Assembly	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	18-Sep-24	N/A	N/A	23-Sep-24	24-Sep-24	24-Sep-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Spot Welder for Battery Assembly (2nd Bid)	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	4-Oct-24	N/A	N/A	8-Oct-24	9-Oct-24	9-Oct-24	N/A	17-Oct-24	8-Nov-24	8-Nov-24	Ongoing	Ongoing	Government of the Philippines (current year's budget)	575,900.00	0.00	575,900.00	575,900.00	0.00	575,900.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing	Supplier Name: Alvechnologies Philippines, Inc.	
FY 2023 UA TOS - 310100100002000	Supply and Delivery of One (1) Year Subscription to Remote Desktop Software	SMCOD	No	NP-53.9 Small Value Procurement	N/A	3-Aug-24	N/A	N/A	6-Aug-24	12-Aug-24	12-Aug-24	N/A	18-Aug-24	27-Aug-24	27-Aug-24	9-Sep-24	9-Sep-24	Government of the Philippines (continuing budget)	95,000.00	95,000.00	0.00	89,599.00	89,599.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	9-Sep-24	Supplier Name: Global Transco ICT Solutions OPC.	
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of Workstation for the Photogrammetry Software for Processing of Satellite Images	SSTD	No	Competitive Bidding	23-Apr-24	29-Apr-24	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	11-Jun-24	2-Aug-24	13-Sep-24	13-Sep-24	10-Oct-24	10-Oct-24	Government of the Philippines (current year's budget)	300,000.00	0.00	300,000.00	282,800.00	282,800.00	0.00	COA, Kaya Natn Movement, and PCCI	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	10-Oct-24	Supplier Name: Computrends Systems Technology, Inc.	
FY 2023 UA TOS - 310100100002000	Supply and Delivery of Workstation for the Photogrammetry Software for Processing of Satellite Images	SSTD	No	Competitive Bidding	23-Apr-24	29-Apr-24	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	11-Jun-24	2-Aug-24	13-Sep-24	13-Sep-24	10-Oct-24	10-Oct-24	Government of the Philippines (current year's budget)	860,000.00	0.00	860,000.00				COA, Kaya Natn Movement, and PCCI	7-May-24	N/A	21-May-24	11-Jun-24	11-Jun-24	10-Oct-24	Supplier Name: Computrends Systems Technology, Inc.	
FY 2024 GAA RDCB - 310100100001000	Supply, Delivery and Installation of Air-conditioning Unit for the Pandora Installation in Puerto Princesa, Palawan	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	8-Aug-24	N/A	N/A	12-Aug-24	12-Aug-24	12-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply, Delivery and Installation of Air-conditioning Unit for the Pandora Installation in Puerto Princesa, Palawan (2nd Bid)	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	14-Aug-24	N/A	N/A	19-Aug-24	10-Sep-24	10-Sep-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	27,000.00	27,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply, Delivery and Installation of CCTV Camera System for the Pandora Installation in Puerto Princesa, Palawan	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	8-Aug-24	N/A	N/A	12-Aug-24	12-Aug-24	12-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply, Delivery and Installation of CCTV Camera System for the Pandora Installation in Puerto Princesa, Palawan (2nd Bid)	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	14-Aug-24	N/A	N/A	19-Aug-24	10-Sep-24	10-Sep-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	21,000.00	21,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply, Delivery and Installation of Desktop Computer for the Pandora Installation in Puerto Princesa, Palawan	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	8-Aug-24	N/A	N/A	12-Aug-24	12-Aug-24	12-Aug-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply, Delivery and Installation of Desktop Computer for the Pandora Installation in Puerto Princesa, Palawan (2nd Bid)	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	14-Aug-24	N/A	N/A	19-Aug-24	10-Sep-24	10-Sep-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	47,000.00	47,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. GAS - 100000100001000	Lease of Venue for the conduct of the Seminar on Administrative Justice	HRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	8-Nov-24	N/A	N/A	11-Nov-24	12-Nov-24	12-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. GAS - 100000100001000	Lease of Venue for the conduct of the Seminar on Administrative Justice (2nd Bid)	HRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	13-Nov-24	N/A	N/A	15-Nov-24	18-Nov-24	18-Nov-24	N/A	22-Nov-24	2-Dec-24	2-Dec-24	5-Dec-24	5-Dec-24	Government of the Philippines (continuing budget)	105,333.33	105,333.33	0.00	105,333.33	105,333.33	0.00	N/A	N/A	N/A	N/A	N/A	N/A	5-Dec-24	Supplier: Prestige Hotels & Resorts, Inc. / Eastwood Richmond Hotel	
FY 2023 UA TOS - 310100100002000	Lease of Venue with Meals and Accommodation for the Conduct of the PINAS Bataan Workshop	SIB	No	NP-53.10 Lease of Real Property and Venue	N/A	8-Nov-24	N/A	N/A	11-Nov-24	12-Nov-24	12-Nov-24	N/A	13-Nov-24	19-Nov-24	19-Nov-24	22-Nov-24	22-Nov-24	Government of the Philippines (continuing budget)	201,360.00	201,360.00	0.00	201,360.00	201,360.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	22-Nov-24	Supplier Name: The Plaza Hotel Balanga City Incorporated	
FY 2023 UA RDCB - 310100100001000	Supply and Delivery of Packed Meals for the Conduct of the Space Science Camp for Students	SESD	No	NP-53.9 Small Value Procurement	N/A	11-Nov-24	N/A	N/A	13-Nov-24	14-Nov-24	14-Nov-24	N/A	15-Nov-24	19-Nov-24	19-Nov-24	20-Nov-24	20-Nov-24	Government of the Philippines (continuing budget)	42,000.00	42,000.00	0.00	40,000.00	40,000.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	20-Nov-24	Supplier Name: Pink Parsley Catering Services	
FY 2024 GAA GAS - 100000100001000	Supply, Delivery and Installation of Mobile PHILSA Signage	GSD	No	NP-53.9 Small Value Procurement	N/A	7-Nov-24	N/A	N/A	11-Nov-24	13-Nov-24	13-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA GAS - 100000100001000	Supply, Delivery and Installation of Mobile PHILSA Signage (2nd Bid)	GSD	No	NP-53.9 Small Value Procurement	N/A	16-Nov-24	N/A	N/A	21-Nov-24	22-Nov-24	22-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA GAS - 100000100001000	Supply, Delivery and Installation of Mobile PHILSA Signage (3rd Bid)	GSD	No	NP-53.9 Small Value Procurement	N/A	22-Nov-24	N/A	N/A	27-Nov-24	28-Nov-24	28-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA GAS - 100000100001000	Supply, Delivery and Installation of Mobile PHILSA Signage (4th Bid)	GSD	No	NP-53.9 Small Value Procurement	N/A	29-Nov-24	N/A	N/A	2-Dec-24	4-Dec-24	4-Dec-24	N/A	9-Dec-24	20-Dec-24	20-Dec-24	Ongoing	Ongoing	Government of the Philippines (current year's budget)	66,000.00	0.00	66,000.00	59,080.00	59,080.00	0.00	59,080.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing	Supplier Name: T.J.S. Clear Art
07-308601 Trust Receipts - Inter-Agency Transferred Funds (IATF)	Lease of Venue with Meals and Accommodation for the Conduct of the Mid-year Assessment of the DigitalAgri Phase I Project	SIB-SDMAD	No	NP-53.10 Lease of Real Property and Venue	N/A	9-Nov-24	N/A	N/A	12-Nov-24	18-Nov-24	18-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
07-308601 Trust Receipts - Inter-Agency Transferred Funds (IATF)	Lease of Venue with Meals and Accommodation for the Conduct of the Mid-year Assessment of the DigitalAgri Phase I Project (2nd Bid)	SIB-SDMAD	No	NP-53.10 Lease of Real Property and Venue	N/A	19-Nov-24	N/A	N/A	21-Nov-24	22-Nov-24	22-Nov-24	N/A	26-Nov-24	5-Dec-24	5-Dec-24	12-Dec-24	12-Dec-24	Government of the Philippines (current year's budget)	240,000.00	240,000.00	0.00	239,400.00	239,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	12-Dec-24	Supplier Name: Nature Specialists, Inc. / Timberland Highlands Resort	
FY 2023 GAA Cont. RDCB - 310100100001000	Lease of Venue for the Conduct of GEMS Workshop	ESSMSD	No	NP-53.10 Lease of Real Property and Venue	N/A	14-Nov-24	N/A	N/A	18-Nov-24	20-Nov-24	20-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. RDCB - 310100100001000	Lease of Venue for the Conduct of GEMS Workshop (2nd Bid)	ESSMSD	No	NP-53.10 Lease of Real Property and Venue	N/A	21-Nov-24	N/A	N/A	25-Nov-24	25-Nov-24	25-Nov-24	N/A	26-Nov-24	29-Nov-24	29-Nov-24	6-Dec-24	6-Dec-24	Government of the Philippines (continuing budget)	300,000.00	300,000.00	0.00	253,000.00	253,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	6-Dec-24	Supplier Name: Oracle Hotel & Residence Corp.	
07-308601 Trust Receipts - Inter-Agency Transferred Funds (IATF)	Supply and Delivery of Workstation Storage Drives for the DigitalAgri Phase I Project	SIB-SDMAD	No	NP-53.9 Small Value Procurement	N/A	8-Nov-24	N/A	N/A	12-Nov-24	13-Nov-24	13-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
07-308601 Trust Receipts - Inter-Agency Transferred Funds (IATF)	Supply and Delivery of Workstation Storage Drives for the DigitalAgri Phase I Project (2nd Bid)	SIB-SDMAD	No	NP-53.9 Small Value Procurement	N/A	15-Nov-24	N/A	N/A	19-Nov-24	20-Nov-24	20-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
07-308601 Trust Receipts - Inter-Agency Transferred Funds (IATF)	Supply and Delivery of Workstation Storage Drives for the DigitalAgri Phase I Project (3rd Bid)	SIB-SDMAD	No	NP-53.9 Small Value Procurement	N/A	6-Dec-24	N/A	N/A	11-Dec-24	12-Dec-24	12-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2023 GAA Cont. RDCB - 310100100001000	Supply and Delivery of Space-Grade Solar Cells	SPCSDD	No	Competitive Bidding	25-Jun-24	1-Jul-24	9-Jul-24	N/A	23-Jul-24	22-Aug-24	22-Aug-24	22-Aug-24	3-Oct-24	23-Oct-24	23-Oct-24	28-Nov-24	28-Nov-24	Government of the Philippines (continuing budget)	1,014,000.00	1,014,000.00	0.00	860,250.00	860,250.00	0.00	COA, Kays Natn Movement, and PCCI	9-Jul-24	N/A						

FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Materials and Components for Prototyping a Satellite Radio Payload	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	15-Nov-24	N/A	N/A	19-Nov-24	20-Nov-24	20-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Materials and Components for Prototyping a Satellite Radio Payload (2nd Bid)	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	27-Nov-24	N/A	N/A	2-Dec-24	3-Dec-24	3-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA RDCB - 310100100001000	Procurement of Printing Services of the Children's Book on the United Nations Space Treaties	SESD	No	NP-53.9 Small Value Procurement	N/A	18-May-24	N/A	N/A	20-May-24	20-May-24	20-May-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	100,000.00	100,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled		
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Water Quality Multiparameter Instrument	ESSMSD	No	Competitive Bidding	N/A	11-Jun-24	1-Jul-24	9-Jul-24	23-Jul-24	15-Oct-24	15-Oct-24	15-Oct-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natn Movement, and PCCI	9-Jul-24	N/A	23-Jul-24	15-Oct-24	15-Oct-24	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Water Quality Multiparameter Instrument (2nd Bid)	ESSMSD	No	Competitive Bidding	N/A	8-Oct-24	15-Oct-24	N/A	29-Oct-24	19-Nov-24	19-Nov-24	19-Nov-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,635,000.00	0.00	1,635,000.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of RAMMP-PCB Electronic Supplies for Prototyping	SECSDD	No	NP-53.9 Small Value Procurement	N/A	8-Dec-24	N/A	N/A	11-Dec-24	12-Dec-24	12-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA GAS - 100000100001000	Lease of Venue for the Conduct of the 2024 Year-End Assessment and Interaction of PhilSA Personnel and Employees	HRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	12-Nov-24	N/A	N/A	15-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,320,000.00	1,320,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled		
FY 2023 GAA Cont. GAS - 100000100001000	Supply and Delivery of Monitors	SIB	No	NP-53.9 Small Value Procurement	N/A	4-Oct-24	N/A	N/A	8-Oct-24	22-Oct-24	22-Oct-24	N/A	4-Nov-24	15-Nov-24	15-Nov-24	28-Nov-24	28-Nov-24	Government of the Philippines (continuing budget)	427,500.00	427,500.00	0.00	282,250.00	282,250.00	0.00	COA	N/A	N/A	N/A	N/A	N/A	28-Nov-24	Supplier Name: Quadstar Systems, Opc	
FY 2023 UA RDCB - 310100100001000	Supply and Delivery of Decadal Survey Book Printing Services	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	19-Jul-24	N/A	N/A	24-Jul-24	7-Aug-24	7-Aug-24	N/A	30-Aug-24	10-Sep-24	10-Sep-24	10-Dec-24	10-Dec-24	Government of the Philippines (continuing budget)	200,000.00	200,000.00	0.00	194,000.00	194,000.00	0.00	COA	N/A	N/A	N/A	N/A	10-Dec-24	Supplier Name: VJ Graphic Arts, Inc.		
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Additional Temporary Workstations - Item No. 1 (Training Table)	GSD	No	NP-53.9 Small Value Procurement	N/A	8-Oct-24	N/A	N/A	11-Oct-24	21-Oct-24	21-Oct-24	N/A	31-Oct-24	14-Nov-24	14-Nov-24	26-Nov-24	26-Nov-24	Government of the Philippines (current year's budget)	260,700.00	260,700.00	0.00	260,400.00	260,400.00	0.00	COA	N/A	N/A	N/A	N/A	26-Nov-24	Supplier Name: Gemstone Enterprise		
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Additional Temporary Workstations - Item No. 2 (Office Chair)	GSD	No	NP-53.9 Small Value Procurement	N/A	8-Oct-24	N/A	N/A	11-Oct-24	21-Oct-24	21-Oct-24	N/A	31-Oct-24	13-Nov-24	13-Nov-24	3-Dec-24	3-Dec-24	Government of the Philippines (current year's budget)	158,400.00	158,400.00	0.00	103,200.00	103,200.00	0.00	COA	N/A	N/A	N/A	N/A	3-Dec-24	Supplier Name: Filcrafters Inc.		
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Additional Temporary Workstations - Item No. 3 (Mobile Pedestal)	GSD	No	NP-53.9 Small Value Procurement	N/A	8-Oct-24	N/A	N/A	11-Oct-24	21-Oct-24	21-Oct-24	N/A	31-Oct-24	14-Nov-24	14-Nov-24	8-Dec-24	8-Dec-24	Government of the Philippines (current year's budget)	132,000.00	132,000.00	0.00	119,100.00	119,100.00	0.00	COA	N/A	N/A	N/A	N/A	8-Dec-24	Supplier Name: Gemstone Enterprise		
FY 2023 UA RDCB - 310100100001000	PCB Fabrication, Assembly, and Parts Sourcing Service for CubeSat Engineering Model	SPCSDD	No	Competitive Bidding	N/A	19-Sep-24	24-Sep-24	1-Oct-24	15-Oct-24	4-Nov-24	4-Nov-24	4-Nov-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natn Movement, and PCCI	1-Oct-24	N/A	15-Oct-24	4-Nov-24	4-Nov-24	N/A	Failed Bidding	
FY 2023 UA RDCB - 310100100001000	PCB Fabrication, Assembly, and Parts Sourcing Service for CubeSat Engineering Model (2nd Bid)	SPCSDD	No	Competitive Bidding	N/A	28-Oct-24	5-Nov-24	N/A	19-Nov-24	3-Dec-24	3-Dec-24	3-Dec-24	10-Dec-24	20-Dec-24	20-Dec-24	Ongoing	Ongoing	Government of the Philippines (continuing budget)	3,715,000.00	3,715,000.00	0.00	3,640,077.43	3,640,077.43	0.00	COA, Kaya Natn Movement, and PCCI	5-Nov-24	N/A	19-Nov-24	3-Dec-24	3-Dec-24	Ongoing	Supplier Name: Pythos Technology Phils., Inc.	
FY 2024 GAA GAS - 100000100001000	Procurement of the Philippine Space Agency (PhilSA) Office Space Renovation (29th and 30th Floor CyberOne Building)	GSD	No	Competitive Bidding	N/A	8-Oct-24	10-Oct-24	18-Oct-24	30-Oct-24	N/A	N/A	30-Oct-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natn Movement, and PCCI	18-Oct-24	N/A	30-Oct-24	N/A	N/A	N/A	Failed Bidding	
FY 2023 UA PPPIC - 310100100003000	Supply and Delivery of Legal Books on Space Law and Governance	SPLAD	No	NP-53.9 Small Value Procurement	N/A	22-Nov-24	N/A	N/A	27-Nov-24	5-Dec-24	5-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	65,000.00	65,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2023 UA RDCB - 310100100001000	Procurement of Consultancy Services for the Philippine Space Industry Development Plan (2025-2034)	SBDD	No	Competitive Bidding	N/A	10-Jul-24	16-Jul-24	13-Aug-24	23-Jul-24	10-Sep-24	20-Sep-24	20-Sep-24	20-Sep-24	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natn Movement, and PCCI	13-Aug-24	N/A	10-Sep-24	20-Sep-24	20-Sep-24	N/A	Failed Bidding	
FY 2024 GAA RDCB - 310100100001000	Procurement of Consultancy Services for the Philippine Space Industry Development Plan (2025-2034) (2nd Bid)	SBDD	No	Competitive Bidding	N/A	1-Oct-24	29-Oct-24	8-Oct-24	12-Nov-24	N/A	N/A	10-Oct-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	COA, Kaya Natn Movement, and PCCI	29-Oct-24	N/A	12-Nov-24	N/A	N/A	N/A	Failed Bidding	
FY 2024 GAA PPPIC - 310100100003000	Supply and Delivery of a 12 Month Subscription to a Law Library	SPICB	No	NP-53.9 Small Value Procurement	N/A	17-Aug-24	N/A	N/A	22-Aug-24	28-Aug-24	28-Aug-24	N/A	30-Aug-24	6-Sep-24	6-Sep-24	4-Oct-24	4-Oct-24	Government of the Philippines (current year's budget)	184,800.00	184,800.00	0.00	188,000.00	188,000.00	0.00	COA	N/A	N/A	N/A	N/A	4-Oct-24	Supplier Name: CD Technologies Asia, Inc.		
FY 2023 UA RDCB - 310100100001000	Supply and Delivery of Training and Certification Assistance Services for Drone Flight Training	ESSMSD	No	NP-53.9 Small Value Procurement	N/A	17-Sep-24	N/A	N/A	20-Sep-24	23-Sep-24	23-Sep-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	75,000.00	75,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Office Appliances	ODDGSOI	No	NP-53.9 Small Value Procurement	N/A	4-Oct-24	N/A	N/A	8-Oct-24	14-Oct-24	14-Oct-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Office Appliances (2nd Bid)	ODDGSOI	No	NP-53.9 Small Value Procurement	N/A	31-Oct-24	N/A	N/A	5-Nov-24	6-Nov-24	6-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Office Appliances (3rd Bid)	ODDGSOI	No	NP-53.9 Small Value Procurement	N/A	8-Nov-24	N/A	N/A	12-Nov-24	20-Nov-24	20-Nov-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	58,500.00	58,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2023 GAA Cont. GAS - 100000100001000	Lease of Venue with Meals and Room Accommodation for the Conduct of the Philippine Space Technical Advisory Mission (TAM) 2024	SPLAD	No	NP-53.10 Lease of Real Property and Venue	N/A	2-Oct-24	N/A	N/A	4-Oct-24	8-Oct-24	8-Oct-24	N/A	9-Oct-24	18-Oct-24	18-Oct-24	6-Nov-24	6-Nov-24	Government of the Philippines (continuing budget)	843,000.00	843,000.00	0.00	636,000.00	636,000.00	0.00	N/A	N/A	N/A	N/A	N/A	6-Nov-24	Supplier Name: SM Prime Holdings, Inc. - Park Inn by Radisson North Park		
FY 2023 GAA Cont. GAS - 100000100001000	Supply and Delivery of Packed Meals for the Conduct of the Orientation on Safe Spaces Act (RA 11313)	HRDD	No	NP-53.9 Small Value Procurement	N/A	12-Nov-24	N/A	N/A	15-Nov-24	18-Nov-24	18-Nov-24	N/A	24-Nov-24	27-Nov-24	27-Nov-24	6-Dec-24	6-Dec-24	Government of the Philippines (continuing budget)	75,823.33	75,823.33	0.00	57,630.00	57,630.00	0.00	COA	N/A	N/A	N/A	N/A	6-Dec-24	Supplier: JS Macro Corporation		
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Packed Meals for the Conduct of the New Crewmates Orientation	HRDD	No	NP-53.9 Small Value Procurement	N/A	7-Nov-24	N/A	N/A	11-Nov-24	11-Nov-24	11-Nov-24	N/A	12-Nov-24	13-Nov-24	13-Nov-24	13-Nov-24	14-Nov-24	Government of the Philippines (current year's budget)	114,293.33	114,293.33	0.00	54,400.00	54,400.00	0.00	COA	N/A	N/A	N/A	N/A	14-Nov-24	Supplier: Layla Gourmet Corporation		
FY 2024 GAA RDCB - 310100100001000	Supply and Delivery of Optoelectronic Components	SPCSDD	No	NP-53.9 Small Value Procurement	N/A	11-Dec-24	N/A	N/A	16-Dec-24	18-Dec-24	18-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	730,000.00	730,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Failed Bidding		
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of Catering Services for the Conduct of the 2024 Year-End Interaction of PhilSA Personnel and Employees (YIPPEE)	HRDD	No	NP-53.9 Small Value Procurement	N/A	12-Dec-24	N/A	N/A	16-Dec-24	16-Dec-24	16-Dec-24	N/A	17-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	18-Dec-24	Government of the Philippines (current year's budget)	324,800.00	324,800.00	0.00	280,000.00	280,000.00	0.00	COA	N/A	N/A	N/A	N/A	16-Dec-24	Supplier: JS Macro Corporation		
07-308601 Trust Receipts - Inter-Agency Transferred Funds (IATF)	Lease of Venue with Meals and Accommodation for the Conduct of the Farm-to-Market Roads Validation Fieldwork and Field Data Collection Workshop	SOMAD	No	NP-53.10 Lease of Real Property and Venue	N/A	8-Nov-24	N/A	N/A	11-Nov-24	11-Nov-24	11-Nov-24	N/A	12-Nov-24	13-Nov-24	13-Nov-24	15-Nov-24	15-Nov-24	Government of the Philippines (current year's budget)	84,000.00	84,000.00	0.00	81,000.00	81,000.00	0.00	N/A	N/A	N/A	N/A	N/A	15-Nov-24	Supplier: First Kingston Leisure and Services Corporation / The Harvest Hotel		
FY 2023 GAA Cont. GAS - 100000100001000	Procurement of One (1) Year Subscription to Document Management System with Cloud Storage	GSD	No	Competitive Bidding	N/A	3-Oct-24	8-Oct-24	15-Oct-24	29-Oct-24	8-Nov-24	8-Nov-24	8-Nov-24	13-Nov-24	26-Nov-24	26-Nov-24	13-Dec-24	13-Dec-24	Government of the Philippines (continuing budget)	1,700,000.00	1,700,000.00	0.00	1,649,000.00	1,649,000.00	0.00	COA, Kaya Natn Movement, and PCCI	15-Oct-24	N/A	29-Oct-24	8-Nov-24	8-Nov-24	13-Dec-24	Supplier Name: ISI ICOMTEQ, Inc.	
FY 2024 GAA GAS - 100000100001000	Supply and Delivery of One (1) Year Subscription to Firewall Unified Threat Protection License	HPICISD	No	Competitive Bidding	N/A	10-Sep-24	17-Sep-24	24-Sep-24	N/A	15-Oct-24	29-Oct-24	29-Oct-24	29-Oct-24	28-Nov-24	9-Dec-24	9-Dec-24	13-Dec-24	13-Dec-24	Government of the Philippines (current year's budget)	2,700,000.00	2,700,000.00	0.00	2,250,000.00	2,250,000.00	0.00	COA, Kaya Natn Movement, and PCCI	24-Sep-24	N/A	15-Oct-24	29-Oct-24	29-Oct-24	13-Dec-24	Supplier: Integrated Computer Systems, Inc.
FY 2023 UA RDCB - 310100100001000	Lease of Venue with Accommodation and Meals for the Conduct of Training Course on Downstream Data Utilization	SESD	No	NP-53.10 Lease of Real Property and Venue	N/A	8-Nov-24	N/A	N/A	11-Nov-24	12-Nov-24	12-Nov-24	N/A	13-Nov-24	22-Nov-24	22-Nov-24	29-Nov-24	29-Nov-24	Government of the Philippines (continuing budget)	340,300.00	340,300.00	0.00	327,160.00	327,160.00	0.00	N/A	N/A	N/A	N/A	N/A	29-Nov-24	Supplier Name: Oracle Hotel & Residence Corp.		
FY 2024 GAA TOS - 310100100002000	Supply and Delivery of a One (1) Year Subscription to Document Management Software	SSTD	No	NP-53.9 Small Value Procurement	N/A	16-Sep-24	N/A	N/A	16-Sep-24	19-Sep-24	19-Sep-24	N/A	25-Sep-24	4-Oct-24	4-Oct-24	17-Oct-24	17-Oct-24	Government of the Philippines (current year's budget)	23,000.00	23,000.00	0.00	22,800.00	22,800.00	0.00	COA	N/A	N/A	N/A	N/A	17-Oct-24	Supplier Name: Ynzai Marketing Corporation		
FY 2023 GAA Cont. GAS - 100000100001000	Procurement of Film Streaming Services for the 18-Day Campaign to End Violence Against Women (VAW)	HRDD	No	NP-53.9 Small Value Procurement	N/A	15-Nov-24	N/A	N/A																									

Table with columns: Procurement ID, Description, Agency, Modality, Status, Dates, Budget, etc. Includes rows for various procurement activities and summary rows for 'Total Allotted Budget of Procurement Activities' and 'Total Allotted Budget of On-going Procurement Activities'.

PREPARED BY:
NAURUJALIESHER V. SANCHEZ
Head, BAC Secretariat

RECOMMENDED FOR APPROVAL BY:
GAY JANE P. PEREZ, Ph.D.
BAC Chairperson and Deputy Director General,
Office of the Deputy Director General- Space Science and Technology

APPROVED:
JOEL JOSEPH S. MARCIANO JR., Ph.D
Head of Procuring Entity and PhISA Director General